Personnel

| \ \ \
B ‘ Department of General Services
Eﬁlﬁ‘
| fJ StateStat Template: Reporting Period Pay Period Ending 01/21/2014
MARYLAND Secretary Alvin C. Collins
Appointed February 2007
p | D TWO-WEEK REPORTING PERIODS FY 2014
ersonne ata 12/10/13 12/24/13 1/7/13 1/21/13 % e A ge a 0
OVERTIME TOTAL (HOURS) 1335.4 1128.9 1128.1 1746.9 55% 1,291 817 1,747 19367
Administration 0.0 0.0 0.0 0.0 na 6 0 23 85
Facilities Operation and Maintenance 876.1 707.0 611.1 1108.0 81% 608 301 1,108 9126
Facilities Design & Planning 0.0 0.0 0.0 0.0 na 0 0 0 0
Real Estate 0.0 0.0 0.0 0.0 na 0 0 0 0
Procurement & Logistics 0.0 0.1 0.0 0.0 na 0 0 0 0
Security 459.3 421.8 517.0 638.9 24% 677 312 1,011 10156
SICK LEAVE TOTAL DAYS 196.4 1741 189.3 316.6 67% 228 174 317 3424
Administration 8.4 7.2 8.7 18.8 116% 11 7 19 160
Facilities Operation and Maintenance 50.3 56.3 41.1 70.6 72% 69 41 95 1038
Facilities Design & Planning 34.3 24.1 21.2 35.9 69% 29 15 49 437
Real Estate 8.0 2.2 6.4 8.6 34% 9 2 17 135
Procurement & Logistics 40.4 27.4 29.4 42.8 46% 29 20 43 441
Security 55.0 56.9 82.5 139.9 70% 81 B5] 140 1213
IWIF Reports TWO-WEEK REPORTING PERIODS FY 2014
12/10/13 12/24/13 1/7/13 1/21/13 9 e A e ota
FROI to IWIF
Administration 0 0 0 0 0 0 0 0
Facilities Operation and Maintenance 0 1 1 1 1 0 2 10
Facilities Design & Planning 0 0 0 0 0 0 0 0
Real Estate 0 0 0 0 0 0 0 0
Procurement & Logistics 0 0 0 0 0 0 0 0
Security 0 1 0 0 0 0 1 5
ACCIDENT LEAVE HOURS
Administration 0.0 0.0 0.0 0.0 0 0 0 0
Facilities Operation and Maintenance 0.0 0.0 56.0 113.5 14 0 114 210
Facilities Design & Planning 0.0 1.5 0.0 0.0 2 0 15 30
Real Estate 0.0 0.0 0.0 0.0 0 0 0 0
Procurement & Logistics 0.0 0.0 0.0 0.0 0 0 0 0
Security 0.0 0.0 0.0 0.0 60 0 160 896
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Vacancies

Vacancy

MONTHLY REPORTING PERIODS

Nov-13

StateStat Template: Reporting Period January 2014

% Change

DGS: Vacancy

Average

Minimum

Fiscal Year To Date

Maximum

DGS Total Vacancies 43 46 47 49 4.3% 47 0 0 0
DGS Total PINS 580 580 580 580
Vacancies in Active Recruitment -all DGS 13 14 18 25 38.9%
DGS VACANCY RATE 7.41% 7.93% 8.10% 8.45% 4.3%
O/S and Admin Services
Filled Pins 34 34 36 36 0.0% 0 0 0
Vacancies 4 4 2 2 0.0% 0 0 0
Vacancy Rate 10.5% 10.5% 5.3% 5.3% 0.0% 0 0 0
Procurement & Logistics 0 0 0
Filled Pins 50 50 50 52 4.0% 0 0 0
Vacancies 7 7 8 6 -25.0% 0 0 0
Vacancy Rate 12.3% 12.3% 13.8% 10.3% -25.0% 0 0 0
Planning, Design & Construction 0 0 0
Filled Pins 76 75 75 74 -1.3% 0 0 0
Vacancies 4 5 5 6 20.0% 0 0 0
Vacancy Rate 5.0% 6.3% 6.3% 7.5% 20.0% 0 0 0
Real Estate 0 0 0
Filled Pins 24 24 24 24 0.0% 0 0 0
Vacancies 2 2 2 2 0.0% 0 0 0
Vacancy Rate 7.7% 7.7% 7.7% 7.7% 0.0% 0 0 0
FOM Annapolis
Filled Pins 72 72 72 72 0.0% 0 0 0
Vacancies 6 6 6 6 0.0% 0 0 0
Vacancy Rate 7.7% 7.7% 7.7% 7.7% 0.0% 0 0 0
Skilled Trades 3 2 2 2 0.0% 0 0 0
Semi-skilled & Others 3 4 4 4 0 0 0
FOM Baltimore
Filled Pins 38 39 39 38 -2.6% 0 0 0
Vacancies 6 5 5 6 20.0% 0 0 0
Vacancy Rate 13.6% 11.4% 11.4% 13.6% 20.0% 0 0 0
Skilled Trades 1 1 1 3 200.0% 0 0 0
Semi-skilled & Others 5 4 4 3 -25.0% 0 0 0
Inner Harbor Complex
Filled Pins 19 19 18 17 -5.6% 0 0 0
Vacancies 2 2 3 4 33.3% 0 0 0
Vacancy Rate 9.5% 9.5% 14.3% 19.0% 33.3%
Skilled Trades 2 2 2 2 0 0 0
Semi-skilled and Others 0 0 1 2 100.0% 0 0 0
State DC/MSCs
Filled Pins 53 52 52 52 0.0% 0 0 0
Vacancies 6 7 7 7 0.0% 0 0 0
Vacancy Rate 10.2% 11.9% 11.9% 11.9% 0.0% 0 0 0
Skilled Trades 0 0 0 0 0 0 0
Semi-skilled & Others 6 7 7 7 0.0% 0 0 0
Maryland Capitol Police
Filled Pins 167 165 164 163 -0.6% 0 0 0
Vacancies 6 8 9 10 11.1% 0 0 0
Vacancy Rate 3.5% 4.6% 5.2% 5.8% 11.1% 0 0 0
Security Officers 2 2 2 2 0.0% 0 0 0
Sworn Officers 3 5 5 7 40.0% 0 0 0
Others 1 1 1 1 0 0 0
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Maryland Department of General Services
Office of Energy Performance & Conservation
/ StateStat Template
MARYLAND
N Under Construction
B. Energy Performance Contracting .
In Development Completetion Date
Agency No. Of Buildings Current Status. Assigned ESCO Project Cost BPW Approval “"“‘g;’,:‘ﬁ,’;l';;";‘;:‘:v’g“"" Annual %Energy Savings Anticipated Annual kiwh Reduction | Overall Annual MMBTU Reduction |  Annual CO2 Reduction Tons
1 [stadium Authority Ravers, Orioks, Warehouse | Completed, 9/13/2011 PEPCO $11,500,000 FY10 1,000,000 19.4% 5,852,900 46,040 4,016
50 (buidings, ol paza, FMH
2 [maTA e, Completed 10/18/2012 ESG $8,604,324 Fyil $866,151 18.0% 5,977,361 28,058 2,882
s [DGs state buildings 37 buldings Completed, 1/1/2011 il 517,951,033 FY09 1,803,967 19.3% 10,433301 60,734 15441
4 |Corrections- Jessup 62 buildings Completed 6/30/2012 NORESCO $14,000,000 FY10 $1,664,000 30.3% 4,388,109 144,392 9,929
5 [UM College Park- 6 buildings 6 buidings Canceled by UMCP- Design fees paid by UMCP Constellation
& UM College Park- 9 buildings 9 buidings Completed 1/1/2012 £l $20,000,000 FY09 1,800,000 22.0% 4,982,030 49,053 4,100
72 biings (ncuding
7 [SHAA Sign lights- Under construction 10/1/2014 ESG $24,337,768 FY11 $2,234,503 20.0% 15,740,945 70,319 13,400
areas, tc) 8604 sign ights
P Tratfc Signals at 2160 L
6 [sHa-n e Traffic Signal- Not approved by SHA ESG
o |state police 29 buidings- Stte wide Completed 6/30/2011 il 5,307,534 FY10 $936,268 26.0% 3,440,581 22,455 2,084
10| Veterans Affirs 1 buiding Completed 5/31/2010 NORESCO 798,238 FY09 $63,092 5.3% 525,543 11,106 361
11 |UMCES- Hom Point Lab 4 builings Completed 10/1/2010 Constellation $2,602,435 FY09 $250,000 27.0% 1,420,477 13,659 2,090
12 |UMCES- Cheasapeak Lab 1 biing Completed 1/1/2012 Constellation 1,761,959 Fyin $158,578 27.1% 999,763 5,846 700
13 |Agicutture 2 bidings Completed 2/1/2011 i 52,315,496 FY09 250,711 31.6% 2,171,861 7,413 1,346
14 |Universityof Baltimare 7 buiings Completed 2/28/2010 ESG 8,085,898 FY09 700,000 30.0% 3,718,521 12,691 2,694
15[ spring Grove Hospital Completed 4/30/2010 NORESCO 519,672,595 FYo8 2,774,363 47.9% 3111713 208,046 38,043
5 [MTA o pulings, statons. g | Completed 411212012 PEPCO 7,201,704 Fri1 $802,719 21.6% 4,607,995 15,727 3124
17 |UMBC-Part 1 ::"L‘f“"fn:‘:"“ B2 Under Construction 7/31/2013 NORESCO $5,873,351 FY11 $430,687 5.0% 5,770,275 19,694 3,961
s [umBc-Part2 40 buidings Remaining scope proposal accepted - awaiting funding by USM NORESCO
18| Work Force Technology Center 2 buikdings Completed 12/1/2010 Constellation $2,214,650 FY10 $312,314 30.0% 1,547,559 18,675 1313
20| Towson Univ. Part 1 40 buidings Completed 12/1/2012 Constellation $5,602,474 FY11 $960,000 15.0% 9,592,862 32,740 3,961
21 [ Towson Univ. Part 2 Remaining scope proposal accepted - awaiting funding by USM Constellation
2 [MAA 35 buidings BWI and Martin Completed 12/4/2012 PEPCO $20,979,383 FY10 $2,055,251 15.0% 16,076,368 102,230 13,675
25| Port Administration 50 buldings nchuding Workl | Gontract modification going to BPW to complete project 4130/2013 PEPCO $17,688,450 FY11 $1,793,373 25.4% 6,754,359 102,344 4,183
26 |Coppin State University Complete proposal submitted- Final negotiation on scope and price ESG
25 |Frostburg State University Pre Proposal submitted- FSU decided not to move forward todate NORESCO
2 | Morgen state University Pre Proposal submitted- MSU awaiting to resolve funding ssue PEPCO
21 |Bowie State University Completed 1/31/2013 i $5,200,000 Fyi $450,937 11.0% 2,040,755 17,759 2,238
28 |UMCP- Athletic Dept- 9 buildings Under Construction 11/25/2013 PEPCO $2,200,815 FY2012 $188,659 6.3% 1,107,000 3,777 758
= |ums On Hold
30 [ Motor Venicle Administration Phase | 35% Submittal Review , Phase | Proposal Due 01/15/2014 HoneyWell
a1 |DHMH Holly Center Phase I, 35% Submittal Review, Phase | Proposal Due 02/25/2014 AMERESCO
%2 | Department of duvenile Services Pre- Phase | Audit Evaluation Al ESCOs
a3 | springfield Hospital Pre- Phase | Audit Evaluation Al ESCOs
34 | Thomas B. Finan Center Pre- Phase | Proposal Due 02/05/2014 All ESCOs
Total Annual Savings SUMMARY $203,988,197 $21,504,573 110,260,368 992,759 130,299
Future Projects
[ College Park- Parts 3. 4& 5
| Baltimore City Community College
UMBC BW Tech
C. Renewable Energy Projects
Type Contacted Agencies STATUS System Size MW Advertise RFP Award Date Operational date
Solar DGS Bids received- Selection made- PPA Agreement completed; BPW Award 3-10-2010 432
Solar Tawes State Office Building 580 Taylor Avenue Completed Annapolis 0.126 FY09 3/10/2010 2/17/2011
Solar John R. Hargrove, Sr. DC & MSC 700 E. Patapsco Avenue Completed Baltimore 0.106 FY09 3/10/2010 2/17/2011
Solar Elkton DC & MSC 170 E. Main Street Completed Elkton 0.074 FY09 3/10/2010 21712011
Solar Ellicott City DC & MSC 3451 Courthouse Drive Completed Ellicott City 0.126 FY09 3/10/2010 2/17/2011
Project included in the EPC 1.750
Solar MPA Under Construction 0.750 FY11 6/2011
Solar MTA Completed 0500 FY11 72010 6/1/2011
Solar MAA Completed 0500 FY10 9/2010 6/1/2012
Clean Horizons 78
Wind Generating Clean Horizons i Agreement executed WvA 36.98 FY09 3/2010 313112012
Wind Generating Clean Horizons Synergics - Roth Rock Agreement executed Garrett County- MD 67 Yoo 312010 81172011
Solar Generating Clean Horizons Constetation paount St Agreement executed Frederick County- MD 1072 FY10 121172011 1213112012
Clean Bay Power 10
Animal Green Plant Power 112512013
e Clean Bay Power reen Pt bowe Agreement executed Eastern Shore, Location TBD min 10 FY10 12/31/2016
D. Electricity Purchasing On Going Conducted Block and Index Purchase and Reverse Auction
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MONTHLY REPORTING PERIODS

DGS: Facilities Operation & Management

StateStat Template: Reporting Period January 2014

Fiscal Year To Date

Personnel
Aug ge Ave e
Annapolis Complex
Total PINs 89 89 0.0% 89 89 89 89
Full Time Employees 53 54 1.9% 54 54 54 54
Contract Employees 0 0 0.0% 0 0 0 0
Part -time Employees 17 18 5.9% 18 18 18 18
Government House 11 11 0.0% 11 11 11 11
Vacancies 8 6 -25.0% 6 6 6 6
Baltimore Complex
Total PINs 40 39 -2.5% 39 39 39 39
Full Time Employees 35 35 0.0% 35 35 35 35
Contract Employees 2 2 0.0% 2 2 2 2
Vacancies 5 4 -20.0% 4 4 4 4
Inner Harbor Complex
Total PINs 21 21 0.0% 21 21 21 21
Full Time Employees 19 17 -10.5% 17 17 17 17
Contract Employees 0 0 0.0% 0 0 0 0
Vacancies 3 4 33.3% 4 4 4 4
State DC/MSCs
Total PINs 59 59 0.0% 59 59 59 59
Full Time Employees 56 56 0.0% 56 56 56 56
Contract Employees 4 4 0.0% 4 4 4 4
Vacancies 3 3 0.0% 3 3 3 3
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Overtime Breakdown

TWO-WEEK REPORTING PERIODS

4

DGS: Facilities Operation & Management

StateStat Template: Reporting Period January 2014

Annapolis Complex Total OT 524.1 573.5 446.1 743.0 67% 414 227 750 9,518
After Hours Building Emergencies 4 0 3.5 0 -100% 2 0 20 55
24/7/365 Essential Posts 76 76 92 44 -52% 87 24 173 1,997
Work Disruptive to Daily Operations 207.4 144.8 166 130.6 -21% 109 12 249 2,506
Asbestos Work 0 0 0 0 #DIV/0! 0 0 0 0
After Hours Special Events Set Up 190.2 215.9 63 347.5 452% 138 7 371 3,163
After Hours Contract Work 20 121.3 40.5 29.7 -27% 26 0 121 591
Weather Related 26.5 14.5 61.1 142.5 133% 14 0 188 320
Reimbursable Jobs for Other Agencies 0 0 20 48.7 144% 37 0 129 851
Essential Building Coverage 0 0 0 0 #DIV/0! 1 0 22 24
Other 0 1 0 0 #DIV/0! 1 0 8 12

Inner Harbor Complex Total OT 119 26.5 28 56 100% 46 0 256 1,055
After Hours Building Emergencies 4 0 0 7.5 #DIV/0! 13 0 236 302
24/7/365 Essential Posts 0 0 0 0 #DIV/0! 0 0 0 0
Work Disruptive to Daily Operations 17.5 225 0 6 #DIV/0! 18 0 52 404
Asbestos Work 0 0 0 0 #DIV/0! 0 0 0 0
After Hours Special Events Set Up 0 0 0 0 #DIV/0! 0 0 0 0
After Hours Contract Work 10 0 0 4 #DIV/0! 7 0 40 152
Weather Related 86 4 28 38.5 38% 8 0 86 186
Reimbursable Jobs for Other Agencies 0 0 0 0 #DIV/0! 0 0 0 0
Essential Building Coverage 0 0 0 0 #DIV/0! 0 0 2 2
Other 1.5 0 0 0 #DIV/0! 0 0 8 10

Baltimore Complex Total OT 129.5 93 98 220 124% 122 45 294 2,812
After Hours Building Emergencies 0 0 0 0 #DIV/0! 0 0 8 8
24/7/365 Essential Posts 20 25.5 68 35 -49% 29 4 64 667
Work Disruptive to Daily Operations 109.5 67.5 12 49 308% 72 0 246 1,651
Asbestos Work 0 0 0 0 #DIV/0! 2 0 16 56
After Hours Special Events Set Up 0 0 0 0 #DIV/0! 0 0 0 0
After Hours Contract Work 0 0 0 0 #DIV/0! 8 0 50 176
Weather Related 0 0 18 132 633% 9 0 64 207
Reimbursable Jobs for Other Agencies 0 0 0 0 #DIV/0! 2 0 44 44
Essential Building Coverage 0 0 0 0 #DIV/0! 0 0 0 0
Other 0 0 0 4 #DIV/0! 0 0 2 3

DC/MSCs Total OT 103.5 14 39 89 128% 22 0 111 506
After Hours Building Emergencies 6 0 0 0 #DIV/0! 4 0 44 95
24/7/365 Essential Posts 0 0 0 0 #DIV/0! 0 0 0 0
Work Disruptive to Daily Operations 1 0 0 0 #DIV/O! 1 0 13 32
Asbestos Work 0 0 0 0 #DIV/0! 0 0 0 0
After Hours Special Events Set Up 0 0 0 0 #DIV/O! 0 0 0 0
After Hours Contract Work 0 1 0 0 #DIV/O! 1 0 9 12
Weather Related 96.5 11 39 89 128% 13 0 111 289
Reimbursable Jobs for Other Agencies 0 0 0 0 #DIV/0! 1 0 8 14
Essential Building Coverage 0 2 0 0 #DIV/O! 2 0 32 51
Other 0 0 0 0 #DIV/0! 1 0 13 23
Total 876.1 707.0 611.1 1,108.0 81% 604 391.2 965.1 13,891
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Housekeeping

MONTHLY REPORTING PERIODS

DGS: Facilities Operation & Management

StateStat Template: Reporting Period January 2014

Fiscal Year To Date

O o] De 4 ge age ota
Annapolis Complex
Total Housekeeping Expenditures 98,034 101,375 106,254 106,378 0% 97,129 89,448 116,833 679,903
Contract Expenditures 49,987 49,987 56,565 56,566 0% 45,261 43,508 49,220 316,828
Cleanable Contract Square Footage 740,000 740,000 740,000 740,000 0% 740,000 740,000 740,000 5,180,000
Housekeeping $/SqgFt. Contract 0.067 0.067 0.076 0.076 0% 0 0 0 0
Salary Expenditures 48,047 51,388 49,689 49,813 0% 51,082 45,940 73,113 357,575
Cleanable Salary Square Footage 958,120 958,120 958,120 958,120 0% 958,120 958,120 958,120 6,706,840
Housekeeping $/SqFt. Salary 0.050 0.054 0.051 0.051 0% 0 0 0 0
Reimbursable Overtime Dollar Amount $4,293.13 $1,907.57 $791.34 $262.00 -67% 1,055 220 2,907 7,387
Baltimore Complex
Total Housekeeping Expenditures 73,851 73,851 73,851 73,851 0% 85,219 73,851 150,514 596,533
Contract Expenditures 73,851 73,851 73,851 73,851 0% 85,219 73,851 150,514 596,533
Salary Expenditures 0 0 0 0 #DIV/0! 0 0 0 0
Cleanable Square Footage 729,880 729,880 729,880 729,880 0% 729,880 729,880 729,880 5,109,160
Housekeeping $/SqFt. 0.10 0.10 0.10 0.10 0% 0 0 0 1
Reimbursable Overtime Dollar Amount $0.00 $0.00 $0.00 $0.00 #DIV/O! 0 0 0 0
Inner Harbor Complex
Total Housekeeping Expenditures 98,105 98,105 98,105 98,105 0% 98,105 98,105 98,105 686,735
Contract Expenditures 98,105 98,105 98,105 98,105 0% 98,105 98,105 98,105 686,735
Salary Expenditures 0 0 0 0 #DIV/0! 0 0 0 0
Cleanable Square Footage 773,738 773,738 773,738 773,738 0% 773,738 773,738 773,738 5,416,166
Housekeeping $/SqFt. 0.13 0.13 0.13 0.13 0% 0 0 0 1
Reimbursable Overtime Dollar Amount 0 0 0 0 #DIV/O! 0 0 0 0
State DC/MSCs
Total Housekeeping Expenditures 108,199 108,199 108,199 108,199 0% 99,670 99,670 99,670 697,690
Contract Expenditures 108,199 108,199 108,199 108,199 0% 99,670 99,670 99,670 697,690
Salary Expenditures 0 0 0 0 #DIV/0! 0 0 0 0
Cleanable Square Footage 1,213,498 1,213,498 1,213,498 1,213,498 0% 1,148,498 1,148,498 1,148,498 8,039,486
Housekeeping $/SqFt. 0.089 0.089 0.089 0.089 0% 0 0 0 1
Reimbursable Overtime Dollar Amount 0 0 0 0 #DIV/0! 0 0 0 0
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Summary State Stat Work Order Report

January 2014
Run Date / Time:
3/3/2014 12:57 PM
REPORTING PERIOD = January 2014 FISCAL YEAR TO DATE

Annapolis Complex 256 256 0 0 0 0% 1,476 1,476 0 0 0
Carpentry 28 28 0 0 >4 0 0% 157 157 0 0 >4 0
Electrical 89 89 0 0 >4 0 0% 610 610 0 0 >4 0
Environmental 0 0 0 0 >2 0 0% 0 0 0 0 >2 0
HVAC 44 44 0 0 >2 0 0% 211 211 0 0 >2 0
Janitorial 4 4 0 0 >2 0 0% 45 45 0 0 >2 0
Locksmith 23 23 0 0 >2 0 0% 141 141 0 0 >2 0
Painting 8 8 0 0 >7 0 0% 61 61 0 0 >7 0
Pest Control 0 0 0 0 >2 0 0% 0 0 0 0 >2 0
Plumbing 60 60 0 0 >2 0 0% 251 251 0 0 >2 0

Baltimore Public Building & 269 269 0 0 0 0% 2,092 2118 93 67 19

Grounds
Carpentry 3 3 0 0 >5 0 0% 57 60 4 1 >5 1
Electrical 54 54 0 0 >5 0 0% 402 406 15 11 >5 0
Environmental 0 0 0 0 >2 0 0% 2 2 0 0 >2 0
HVAC 44 44 0 0 >2 0 0% 483 489 18 12 >2 1
Janitorial 5 5 0 0 >2 0 0% 164 166 13 11 >2 1
Locksmith 25 25 0 0 >2 0 0% 243 243 7 7 >2 4
Painting 6 6 0 0 >20 0 0% 72 73 5 4 >20 0
Pest Control 5 5 0 0 >2 0 0% 39 40 4 3 >2 0
Plumbing 127 127 0 0 >2 0 0% 630 639 27 18 >2 12

Inner Harbor 158 159 1 0 0 0% 1,170 1,168 6 8 2
Carpentry 3 3 0 0 >4 0 0% 28 28 0 0 >4 0
Electrical 39 39 0 0 >3 0 0% 207 207 1 1 >3 0
Environmental 0 0 0 0 >2 0 0% 5 5 0 0 >2 0
HVAC 57 57 0 0 >5 0 0% 478 476 1 3 >5 0
Janitorial 13 13 0 0 >2 0 0% 149 149 0 0 >2 1
Locksmith 13 13 0 0 >2 0 0% 56 56 0 0 >2 1
Painting 0 0 0 0 >5 0 0% 17 17 0 0 >5 0
Pest Control 0 0 0 0 >2 0 0% 55 55 1 1 >2 0
Plumbing 33 34 1 0 >5 0 0% 175 175 3 3 >5 0

IMS Centers 418 418 0 0 0 0% 2,508 2,508 1 0 3]
Carpentry 44 44 0 0 >2 0 0% 308 308 0 0 >2 0
Electrical 102 102 0 0 >2 0 0% 566 566 0 0 >2 2
Environmental 2 2 0 0 >2 0 0% 43 43 0 0 >2 0
HVAC 89 89 0 0 >2 0 0% 387 387 0 0 >2 1
Janitorial 110 110 0 0 >2 0 0% 615 615 0 0 >2 0
Locksmith 14 14 0 0 >2 0 0% 75 75 0 0 >2 0
Painting 1 1 0 0 >5 0 0% 91 91 0 0 >5 0
Pest Control 3 3 0 0 >2 0 0% 35 35 0 0 >2 0
Plumbing 53 53 0 0 >2 0 0% 388 388 1 0 >2 0




Summary State Stat Work Order Report
January 2014

*This monitoring point is set at the 75th percentile for each WO Category at each Complex. This was based on the 2010-2011historic data. Thus, between 2010-2011, 75 percentage categories
were closed on or before the number of days listed as the monitoring

REPORTING PERIOD = January 2014 FISCAL YEAR TO DATE

Annapolis Complex 256 256 0 100% 0 0% 1,476 1,476 0 100.0% 0
Baltimore Public Building &

Grounds 269 269 0 100% 0 0% 2,002 2,118 93 101.2% 19
Inner Harbor Complex 158 159 1 101% 0 0% 1,170 1,168 6 99.8% 2
[ Cenire 418 418 0 100% 0 0% 2,508 2,508 1 100.0% 3
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FPDC

DGS: Planning, Design, and Construction

-
MARYLAND —-J StateStat Template: Reporting Period 1
0 0 0 014
Number of Projects Awarded 169 117 99 129
Capital Maintenance ($100,000 - $1,000,000) 42 37 23 20
Object 14 Projects ($2,500 - $100,000) 85 40 38 92
DNR Program Open Space(POS) Maintenance 42 40 38 17
Number of New Project Requests 174 89 169 213
Capital Maintenance ($100,000 - $1,000,000) 31 0 68 41
Object 14 Projects ($2,500 - $100,000) 74 45 40 104
DNR POS Maintenance 69 44 61 68
Total Cost of Deferred Maintenance 165,576,894 202,675,008 187,421,893 188,290,699
Number of Emergency Maintenance Projects 10 12 11 9
Total Cost of Emergency Maintenance 5,326,976 1,369,487 5,508,243 4,725,000
0 0 0 014

Overall Construction Budget 15,650,000 4,880,000 31,711,000 24,467,000
Capital Maintenance 10,000,000 0 20,592,000 15,000,000
Object .14 (operating $2,500 - $100,000) 2,500,000 1,500,000 1,000,000 5,000,000
Program Open Space 3,150,000 3,380,000 10,119,000 4,467,000
Overall Expenditures 15,798,483 13,339,442 10,783,818 11,517,334
Capital 10,814,031 9,221,025 5,996,877 4,751,306
Object .14 (operating $2,500 - $100,000) 2,500,000 1,500,000 1,000,000 2,804,863

Program Open Space 2,484,452 2,618,417 3,786,941 3,961,165 as of 1-31-14

Emergency Maintenance Projects, FY 2013

On Deferred

Building Emergency Date Completion Date Type of Improvement Cost of Improvement Maintenance List? Agency
MD State Police Portable Bldgs. 7/31/13 Acquition & Placement 750,000.00(e No MSP
Balto Central Booking & Intake Ctr Elevators 8/12/13 Elevator Replacement 1,600,000.00| €| Yes DPSCS
Life Sciences & Nursing Bldgs. 8/20/13 Mold Remediation 1,500,000.00] €| No BCCC
MSP Martin State Airport 9/16/13 Remove/Replace Oil/Water

Separator 75,000.00( €] No MSP
Police & Correctional Training Comm Driver Training 9/18/13
Facility Remove/Replace Fuel Tank 100,000.00|e No DPSCS
Baltimore City Detention Center 9/25/13 Repair Sewer Line 100,000.00| | No DPSCS
Dorsey Run Wastewater Treatment Plant 10/2/13 Roof Repairs 300,000.00(e Yes MES
311 W. Saratoga Street Building 10/17/13 Restoration Services 100,000.00| | No DGS
989 Corporate Blvd, Linthicum (Suites E and F) 10/1/13 Emergency Renovations 200,000.00(e No MSP
9 TOTAL $4,725,000.00
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FPDCBacklog

DGS: Planning, Design, and Construction Maintenance Backlog & Projects
|

fj as of 1/31/14

MARYLAND

Ba og A B og No Proje Re e 0.0n Ba 0g A onB 0g
Capital Maintenance ($100,000-1,000,000) 115,192,046 344 1 0 0
Object .14 (operating $2,500 - $100,000) 41,837,756 1,032 29 1 25,000
Dece e a a e a a Ap 0] oD e
New Project Requests:
Capital Maintenance
No. of Requests 0 1 1
Amount of Requests 0 400,000 400,000
Object .14 (operating)
No. of Requests 17 12 29
Amount of Requests 367,342 132,265 499,607
Decembe eb | A a 0] o Date
Projects Awarded:
Capital Maintenance
No. of Awards 4 1 5
Amount of Awards 980,269 177,187 1,157,456
Object .14 (operating)
No. of Awards 12 12 24
Amount of Awards 336,523 409,225 745,748
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3-Mar-14

DESIGN BID CONSTRUCTION
100% Award Total On
DD Bid Due BPW Notice to 50% Constr Amt/ Contract | Sched MBE PLA
Facility A/E Approval Subm 50% CD 100% CD Date Award Proceed Complete | Complete Estimate Days (Y/N) Y%age
Garrison Forest Vet Cem Admin Complex
VC-005-080-001 (JB) 30-Jan-08 6-Jan-09 16-Nov-09 29-Apr-11 8-Jul-11 7-Sep-11 14-Nov-11 18-Jun-12 23-May-13 | $ 3,811,400 533 Complete 35% N/A

(Program Revised 8/08)

BCCC Main Bldg Renov
Liberty Campus Final Phase 21-Apr-99 29-Jun-11 8-Jun-12  15-Nov-13  18-Apr-14 $ 7,304,000 Y
CC-623-981-101 (LB)

Tuckahoe SP Upper Chesapeake Rail Trail
P -055-081-010 (DH) 11-Mar-08 20-Mar-09  22-Jun-09 12-Aug-13 $ 1,247,000 - Y

Sandy Point State Park Timber Bulkhead
P -021-070-010 (M) 2-Oct-07 22-Apr-08  9-Feb-09 20-May-09 11-Sep-12 20-Mar-13 17-Jun-13 14-Feb-14 15-Aug-14 | $ 2,996,400 424 Y 25% N/A

Deer's Head Center New Kidney Dialysis Center
H -453-100-001 (MP) 10-Mar-10 15-Sep-10 8-Nov-10  30-Mar-11 13-Jul-11 22-Aug-12 17-Sep-12 21-Jun-13  21-Mar-14 | $ 5,300,000 273 Y 29.42% N/A
2-Apr-12  Rebid

MD School/Deaf Frederick New Bus Loop

A -000-100-001 (SG) 4-Nov-09 14-May-10 1-Jul-10  22-Dec-10  4-Oct-11 11-Jul-12 20-Jul-12 19-Jan-13  17-Oct-13 | $ 1,600,000 453 Complete | 35.50% N/A
14-Mar-12 Rebid

New Juvenile Treatment Ctr Balto City
DB-025-100-001 (SG) On Hold Pending Funding

New Juvenile Treatment Ctr Cheltehnham Youth Facility
DC-450-090-001 (SG) On Hold Pending Funding

New Juvenile Detention Ctr Cheltehnham Youth Facility
DC-455-090-001 (SG) 15-Dec-10 16-Nov-12  27-Mar-13  30-Jul-13  18-Nov-13  18-Dec-13 6-Jan-14 21-Jan-15  6-Feb-16 | $ 48,309,000 761 Y 35% Yes

New District Court Catonsville
BC-230-080-001 (BM) 6-Feb-13 6-Aug-13 $ 40,333,000 Y

Jefferson-Patterson Park & Museum

Trails & Exhibits $ 1,400,000
HT-000-100-001 (BM)
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3-Mar-14

DESIGN BID CONSTRUCTION
100% Award Total On
DD Bid Due BPW Notice to 50% Constr Amt/ Contract | Sched MBE PLA
Facility A/E Approval Subm 50% CD 100% CD Date Award Proceed Complete | Complete Estimate Days (Y/N) %age
MSP Pikesville Bldg K HVAC Upgrades
PZ-475-100-001 (BM) 17-Apr-13 31-Oct-13  11-Feb-14 28-Mar-14 $ 1,300,000 Y

Black Walnut Point NRMA

Shoreline Erosion Control 24-Jun-08 1-Dec-11  22-Feb-12  2-May-12 $ 1,126,102 26.60% N/A
P -068-080-010 (LB)

Janes Island Nature Center Renov.
P -057-080-010 (DH) 23-Sep-08 15-Apr-09  12-Nov-09  20-Jul-12  10-Apr-13 3-Jul-13 22-Jul-13 17-Jan-14  11-Apr-14 | $ 1,047,000 263 Y 25.30% N/A

Harriet Tubman Underground Railroad St Park
P -075-080-010 (PF) 28-Jan-09 6-Nov-09  12-May-10 30-Nov-12 23-Aug-13 8-Jan-14 (On Hold pending bid protest) $ 13,972,000 Y

State Library Resource Ctr Renov
ED-000-971-128 (LB) 14-Oct-98 11-Jan-00  19-Dec-00 (Construction not funded until FY 2016) $ 73,824,000

Western MD Rail Trail Ph IV
P -012-070-010 (LB) 5-May-10 2-Nov-11  17-Feb-12 21-Feb-14 $ 4,250,000 Y

Annapolis Post Office
Acquistion/Design of Renovations $ 3,200,000
BA-699-130-001 (MS)

Saratoga State Center
Garage Improvements 9-Feb-11 26-Aug-11 $ 4,445,000
BB-310-110-001 (JB)

1100 North Eutaw Street
Elevator Replacements 14-Dec-10 15-Jun-12  29-Aug-12 5-Dec-12 15-Feb-13 16-Sep-13  16-Apr-14 | $ 1,336,410 425 Y 31.90% N/A
BB-561-110-004 (JK)

Schaefer Tower
Replace Fire Alarm System 1-Dec-10 20-Jan-12 6-Jun-12 19-Sep-12 1-Nov-12 15-Feb-13  31-Oct-13 | $ 1,060,940 363 Complete 25% N/A
BB-600-115-001 (JLH)

Camp Fretterd Military Reservation
Renovate MEMA 2-Oct-12 12-Jul-13 6-Sep-13 4-Dec-13 16-Dec-13 1-Mar-14  14-May-14 | $ 2,106,000 150 Y 25% N/A
M -109-130-004

Dundalk Readiness Center
Alteration & Addition 2-Aug-12 19-Sep-12 22-Oct-12 20-Jun-14  22-Oct-14 | $ 14,292,084 730 Y 39.40% N/A
M -591-120-004 (BM)
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3-Mar-14

DESIGN BID CONSTRUCTION
100% Award Total On
DD Bid Due BPW Notice to 50% Constr Amt/ Contract | Sched MBE PLA
Facility A/E Approval Subm 50% CD 100% CD Date Award Proceed Complete | Complete Estimate Days (Y/N) %age
Westminster Readiness Center
Alteration & Addition 2-Aug-12  19-Sep-12 22-Oct-12 20-Jun-14  22-Oct-14 | $ 7,095,000 730 Y 30.29% N/A

M -340-120-004 (BM)

LaPlata Readiness Center

Design & Construction 2-Aug-12  19-Sep-12 22-Oct-12 20-Jun-14  22-Oct-14 | $ 9,280,000 730 Y 30.00% N/A
M -493-120-004 (BM)

North Point State Park

Pier Replacement & Shore Erosion 22-Jul-08 3-Jul-13 18-Sep-13 21-Oct-13 14-Mar-14  17-Jul-14 | $ 1,368,067 269 Y 26.02% N/A
P -067-080-010 (LB)

Henryton Center

Asbestos Abate & Raze Bldgs. n/a n/a n/a n/a $ 3,050,000
RH-000-130-001 (RS)

Dorsey Run

Secure Eval & Therapeutic Treatment Ctr. $ 35,219,729

R -690-110-001 (SG)

Court of Appeals Bldg.

Lobby & ADA Improvements 6-Nov-13 $ 3,155,000
BA-688-130-001 (BM)

Thomas Waxter Center
New Thomas Waxter Center $ 40,105,000
NF-000-140-001 (SG)

Crownsville Veterans Cemetery
Expansion of Burial Capacity Ph IlI 6-Nov-13 $ 5,500,000
VC-002-130-002
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DGS: Office of Procurement
StateStat Template: Reporting Period December 2013

MONTHLY REPORTING PERIODS

DGS Procurement Requests

Large Procurements ($25k and above)

# of New Procurements 39 50 28% 33 17 55 396
# of Emergency Procurements 3 3 0% 1 0 3 11
# of Sole Source Procurements 0 2 -200% 3 1 5 33
# of Single Responses 0 1 -100% 1 0 5 13
Renewals 8 9 13% 11 1 22 134
Usages of State Blanket Purchase Order $4,906,693.92 $4,083,124.69 -17% 6,362,235 4,515,873 8,096,376 76,346,815
Average Requisition to Advertising 14 18 26% 19 5 36 253 15
Average Time from Advertise to Bid due 28 22 -22% 22 9 36 268
Average Time from Bid to Award 59 60 3% 49 21 74 587 60
Average Turnaround Time for Claims 30 30 0% 0 0 0 0 105

Claims Filed 1 0 0% 0 0 0 0
Current Active Claims 1 1 0% 0 0 0 0
Protests Received 0 0 0% 1 0 2 5
Protests Denied 0 0 0% 0 0 1 2
Protests Sustained 0 0 0% 0 0 0 0
Cost Avoidance of Claims $0 $0 0% 0 0 0 0
Termination 0 0 0% 0 0 1 1
Small Procurements ($24,999 and below) ge erage ota ge
# of New Procurements 51 73 43% 75 50 170 905
# of Emergency Procurements 0 0 0% 0 0 3 4
# of Sole Source Procurements 0 0 0% 0 0 1 2
# of Single Responses 0 0 0% 0 0 0 0 0

Other Activites

On-Line Surplus Sales

$148,936.25

$122,887.66

MONTHLY REPORTING PERIODS
% Change

Average

Minimum

Maximum

Ethanol Pumped in Gallons

| 5829

6793
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Property Acquisition & Disposal

MARYLAND

DGS: Real Estate

StateStat Template: Reporting Period January 2014

MONTHLY REPORTING PERIODS

Jan-14

| Quarterly Totals |

% Change

Average

Minimum

Fiscal Year To Date

Maximum

Target

Properties Identified for Acquisition 1 0 0 1 0% 0.7 0 0 5
Contracts Executed by Seller 0 0 0 0 0% 0.0 0 0 0
Acquisitions Approved by BPW
Properties 0 0 0 0 0% 0.0 0 0 0
Expenditures $0 $0 $0 $0 0% 0.0 $0 $0 $0
Acres 0.000 0.000 0.000 0.000 0% 0.0 0.000 0.000 0.000
Properties Identified for Disposal/Surplus 1 0 0 1 0% 2.2 0 8 13
Contracts Executed by Buyer 0 0 0 0 0% 0.3 0 2 2
Disposals Approved by the BPW
Properties 2 3 2 7 -33% 2.5 0 5 15
Revenue Received $0 $0 $7,000,000 $7,000,000 #DIV/O! 1269194.0 $0 $370,000 $7,615,164
Acres 6.324 4.943 20.934 32.201 324% 115 0.000 32.580 69.063
'\AAAI.‘PF Contracts Received from Department of 0 5 9 14 80% 10.5 0 31 63
griculture
MALPF Contracts Approved by the BPW
Properties 0 5 9 14 80% 10.5 0 31 63
Expenditures $0 $2,477,320 $6,121,102 $8,598,422 147% 5394606.2 $0 $13,954,003 $32,367,637
Acres 0.000 724.876 938.800 1,663.676 30% 1318.2 0.000 3,887.140 7,909.097
: . MONTHLY REPORTING PERIODS Fiscal Year To Date
Valuation Division
0 De 4 Quarte ota ange erage a ota ge
MALPFE
Appraisal Bids
Sent Out 0 0 0 0 0% 0.6 0 0 4
Number of Properties 0 0 0 0 0% 0.1 0 0 1
Appraisals
Received 0 0 0 0 0% 0.3 0 0 2
Number of Properties 0 0 0 0 0% 0.3 0 0 2
Complete 0 0 0 0 0% 0.0 0 0 0
Number of Properties 0 0 0 0 0% 0.0 0 0 0
Reviews 0
Complete 0 2 0 0 0% 0.3 0 2 2
Number of Properties 0 1 0 0 0% 0.1 0 1 1
Other
Appraisal Bids
Sent Out 0 7 6 7 -14% 3.6 0 6 25
Number of Properties 0 2 1 2 -50% 0.7 0 1 5
Appraisals
Received 8 5 5 13 0% 11.1 5 19 78
Number of Properties 4 3 3 7 0% 7.3 3 14 51
Complete 0 2 1 2 -50% 2.0 0 8 14
Number of Properties 0 2 1 2 -50% 2.0 0 8 14
Reviews 0
Complete 12 20 11 32 -45% 19.1 11 36 134
Number of Properties 7 15 6 22 -60% 12.9 7 20 90
Comments




MARYLAND
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Lease Management

DGS: Real Estate

StateStat Template: Reporting Period January 2014

MONTHLY REPORTING PERIODS

Fiscal Year To Date

De a 4 Quarte ) ange age 0 ge

Lease Compliance
Complaint Received 23 30 31 84 30% 28.9 23 36 202
Emergency 1 2 0 3 100% 2.0 2 4 14
Priority 17 21 22 60 24% 20.6 15 25 144
Routine 5 7 9 21 40% 6.3 6 7 44
Complaint Resolution 19 27 32 78 42% 26.6 23 32 186
Emergency 1 2 5 8 100% 2.1 1 2 15
Priority 14 18 21 53 29% 18.7 15 23 131
Routine 4 7 6 17 75% 5.7 6 7 40
Previous Months 2 1 4 7 -50% 1.1 0 4 8
Building Closures 0 0 5 5 0% 1.4 0 3 10

MONTHLY REPORTING PERIODS Fiscal Year To Date
De a 4 Q e % a e age ota ge

ADA 1 0 0 1 0% 2.1 0 1 1
Allerts-facility/weather 0 0 0 0 0% 18.7 0 0 0
Bldg Closures 0 0 5 5 #DIV/0! 5.7 0 2 9
Bldg Damage 0 0 0 0 0% 1.1 0 0 0
Building Maintenance 1 0 0 1 0% 1.4 0 2 7
Carpet Hazard 0 0 0 0 0% 0.0 0 1 1
Electrical 0 0 0 0 0% 0.0 0 0 0
Elevators 1 4 1 6 -75% 0.0 0 3 10
Environmental/Pests 3 4 2 9 -50% 3.7 3 7 26
Fire/smoke 0 0 0 0 0% 0.0 0 3 0
HVAC 3 2 5 10 150% 0.1 0 7 23
Inspection 2 2 4 8 100% 0.0 1 5 23
Janitorial 2 1 1 4 0% 1.3 0 2 7
Lease renewal issues 2 1 1 4 0% 0.0 0 2 6
Life safety issues 0 4 2 6 -50% 1.0 0 2 9
Lights 1 1 0 2 -100% 0.1 0 1 2
Miscellaneous 1 1 0 2 -100% 0.0 0 2 5
Paint 0 0 0 0 #DIV/0! 14 0 0 0
Parking issues 0 1 0 1 -100% 3.7 0 1 3
Plumbing 1 1 3 5 200% 0.0 1 4 14
Power failure 1 2 0 3 -100% 3.3 0 4 10
Rent issues 0 1 0 1 -100% 3.3 0 0 1
Roof leaks 0 1 2 3 100% 1.0 0 9 15
Security 1 0 0 1 #DIV/0! 0.9 0 1 3
Surface Unsafe 0 0 6 6 #DIV/0! 1.3 0 6 6
Tenant/client abuse 0 0 1 1 #DIV/0! 0.3 0 0 2
Utility Issues 1 0 2 3 #DIV/0! 0.7 0 2 4
Water damage 2 3 0 5 -100% 0.0 1 6 16
Water service 0 1 1 2 0% 0.4 0 2 5
Total 23 30 36 89 20% 2.0 6 75 207




DGS Disposal Inventory
as of 2/6/14

Building Sq. Date of Property [Date Request Date of last Property
No. |Agency Street Address Project Description County Acreage Ft. Current Status Vacancy Sent to DGS Maintenance Date of Appraisal |Appraised Value |Final Sales Price
BPW transfer to Federal VA of 37590 Charlotte Hall St. Mary's 2.0000 N/A|This is a potential donation to the U.S. Veterans Affairs. Title
37590 Charlotte Hall School School Road, Charlotte Hall, MD , St. Mary's_County, search revealed _the State owns only 2 acres on Parcel 23.
1 BPW Road. Charlotte Hall. MD 2.00 acres, St. Mary's County, Tax Map 4, Grid 10, Federal VA advised on 11/9/12 they would like to proceed w/ Vacant land
! ! Parcel 23 donation by State of 2 acres for building new facility. Awaiting |requested by U.S. Ongoing maintenance by | Appraisals not yet
Cle Veterans Affairs. 4/13/2011 | VA confirmed 9/28/12. |ordered. N/A N/A
BPW disposal of 1508 Riverside Drive, Salisbury, MD  |Wicomico 1.5340 18,556
1508 Riverside Drive 21801, 1.534 acres improved, Parcel D, (former MAC Appraisal review and methodology issues resolved. Final offer
2 BPW . ' facility) Tax Map 47, Grid 12, Parcel 728 made by State on 5/2/13, subject to restrictive covenants in deed. Appraisals ordered,
Salisbury, MD e . . L X : . .
Negotiations ongoing for this property, and additional discussion Ongoing maintenance by |but not yet
held w/ purchaser on 6/4/13. Site visit w/ purchaser con 12/31/2009 10/13/2011|DGS received. N/A N/A
BPW transfer to SHA of Taylor Ave, Annapolis, Anne | Anne Arundel 0.1373 N/A|[This is an interagency transfer from BPW to SHA for drainage
Arundel County, .1373 acre, Tax Map 51C, Parcel 457 work along Taylor Avenue. Awaiting final drawings from SHA
3 BPW Taylor Ave., Annapolis, MD to move forward w/ transaction. AG's office and LAD agent
conducted site visit on 9-19-13 in order to complete this transfer Ongoing maintenance by |4/18/11 / $149,475 /
and fina Vacant land 5/13/2009|DGS. 421111 $179,400 N/A
BPW disposal of Pine Bluff parcels A, B & C, Riverside |Wicomico 19.4030 90,208 Clearinghouse recommendation received on 10/26/12. MDP
Riverside Drive, Salisbury Drive, Salisbury, Wicomico County, est. 19.403 acres recommended to declare property surplus to State and offer Apartment
4 BPW MD ! ' improved, Tax Map 47, Parcel 728 property for public sale. Appraisal review and methodology complex has Facilities are leased. Appraisals ordered,
issues resolved. Final offer made by State on 5/2/13, subject to | continued to be Lessee handles ongoing |but not yet
restrictive ¢ leased. 7/17/2012 | maintenance. received. N/A N/A
DGS, disposal of DHCD headquarters building, 100 Anne Arundel 62.3400 85,000 DHCD
5 DGS 100 Community Place, Community Place, Crownsville, MD, Tax Map 38, Grid headquarters
Crownsville, MD 13, Parcel 364, 62.34 acres improved, Anne Arundel This transfer is on hold pending the relocation of the DHCD currently Ongoing maintenance by
County employees. occupied. 11/10/2010|DGS. N/A N/A N/A
DHMH, transfer of DJS O'Farrell Center site to DJS, Carroll 14.2570 Buildings
7960 Henryton Road 7960 Henryton Rd., Henryton, 14.257 acres, Carroll requested for |Several buildings at the DJS O'Farrell Center are currently being Several buildings to be
6 DHMH Henryton, MD ! County, Part of Tax Map 79, Parcels 150, 185, 43, 49 demolition |requested for demolition. In addition property is still in name of demolished. Will verify
’ DHMH, and needs to be transferred to DJS. Several discussions maintenance of site w/
have been held regarding legal description for property. N/A 8/28/2013|DJS.
DHMH, disposal of Spring Grove Hospital Center, Baltimore 8.8000 72,000
Hamilton Building comprising 72,000 sf, and Clearinghouse recommendation letter received 1/9/13. DGS Ongoing maintenance by
. . surrounding 8.8 acres, Wilkens Ave., Baltimore County, received letter from USM confirming they are no longer DHMH confirmed on
! DHMH Wilkens Ave., Baltimore, MD part of 196.10 acres, Tax Map 101, Parcel 1878 interested in Parcel K, and support the transfer to Baltimore 3/14/13 (includes grass
County. Approved as surplus by BPW on 5/1/13. Met w/ cutting, snow removal & | Appraisals not yet
County and DHMH in July Vacant building 1/9/2013|incidental repairs). ordered N/A N/A
DHMH, disposal of Spring Grove Hospital Center, Baltimore 21.9000 16,300
Parcel J, Red Brick Cottages 1-4, 16,300 sf and
8 DHMH 55 Wade Ave., Baltimore, MD [surrounding 21.9 acres, 55 Wade Ave, Catonsville, Buildings
Baltimore County, part of 196.10 acres, Tax Map 101, Awaiting Clearinghouse review process before moving forward |currently used by Ongoing maintenance by | Appraisals not yet
Parcel 1878 with disposal. DHMH 8/28/2013| DHMH ordered N/A N/A
DHMH, transfer of Jones Building @ Springfield Carroll 42,233
Hospital Center to DPSCS, 42,233 sf, ___ acres, Carroll Interagency transfer from DHMH to DPSCS. Acreage is Ongoing maintenance by
9 6655 Sykesville Road, County, Tax Map 78, Grid 4, Parcel 28 unknown and will be determined by survey. Coordinating survey DHMH confirmed on
Sykesville, MD process and requesting survey estimate. Title work ordered and |Building currently 3/14/13 (includes grass
received on 7/1/13. Title forwarded to AG's office for review.  |used by DPSCS cutting, snow removal & |N/A - interagency
Preliminar for training 3/1/2013|incidental repairs). transfer N/A N/A
DHMH, transfer of Cottages 11 (1,310 sq ft) & 13 (1,993 | Carroll 1.0000 3,303
sq ft) @ Springfield Hospital Center to DPSCS, less DHMH initiated Clearinghouse review mid-May 2013. DGS has Ongoing maintenance by
10 |DHMH 6655 Sykesville Road, than 1 acre, Carroll County, Tax Map 78, Grid 4, Parcel combined this w/ survey and title requests for Jones Building Buildings DHMH confirmed on
Sykesville, MD 28 transfer. itle work ordered and received on 7/1/13. Title currently used by 5/15/13 (includes grass
forwarded to AG's office for review. Preliminary survey under |DPSCS for cutting, snow removal & |N/A - interagency
review as training 5/15/2013 |incidental repairs). transfer N/A N/A
DHMH, transfer of Men's Home Building (12,673 sq ft) |Carroll 1.5000 12,673
@ Springfield Hospital Center to DPSCS, 1.5 acres, DHMH initiated Clearinghouse review mid-May 2013. DGS has Ongoing maintenance by
11 |DHMH 6655 Sykesville Road, Carroll County, Tax Map 78, Grid 4, Parcel 28 combined this w/ survey and title requests for Jones Building DHMH confirmed on
Sykesville, MD transfer. itle work ordered and received on 7/1/13. Title Building currently 5/15/13 (includes grass
forwarded to AG's office for review. Preliminary survey under |used by DPSCS cutting, snow removal & |N/A - interagency
review as for training 5/15/2013 |incidental repairs). transfer N/A N/A
DHMH, disposal to Howard County of Clifton T. Perkins |Howard 2.2980 N/A
Hospital, Dorsey Run Rd, Jessup, Howard County 2.298 Vacant land Ongoing maintenance by
acres fee simple, .528 Acres revertible easement, .922 requested by DHMH confirmed on
12 |DHMH Dorsey Run Road, Jessup, MD | "o drainage easement, Tax Map 48, Parcel 48 Howard County 9/10/12 (includes grass
for road cutting, snow removal & |6/27/11 / $365,850 /
Awaiting copy of recorded deed from Howard County. improvements. 8/1/2008 |incidental repairs). 7/25/11 $277,650 $277,650.00




DGS Disposal Inventory
as of 2/6/14

Building Sq. Date of Property [Date Request Date of last Property
No. |Agency Street Address Project Description County Acreage Ft. Current Status Vacancy Sent to DGS Maintenance Date of Appraisal |Appraised Value |Final Sales Price
DHMH deed correction, transfer to Charles County of | Charles 5.4300 N/A|Awaiting review of confirmatory deed by DNR to complete deed
. 7682 Academy Place, Indian Head, 5.43 acres, Charles correction. This property was originally owned by DNR,
13 |DHMH Lizi A’\;T;Jemy Place, Indian County, Tax Map 0041, Parcel 130 transferred to DHMH and then transferred back to DNR. A
! confirmatory deed / correction is needed to clear title for the Vacant land, deed
property. correction. 1/11/2012|N/A N/A N/A N/A
DHMH disposal of 131 Westminster Pike, Reisterstown, |Carroll 0.5681 1,521
Carroll County, .5681 acres improved, Tax Map 48, Property is posted for sale on DGS web-site. Photo of property Ongoing maintenance by
14 |DHMH 131 Westminster Pike, Parcel 400 added_ to DGS web-site in Dec. 2012. Several calls received DHMH c_onfirmed on
Reisterstown, MD from interested purchasers, but no formal approved offer as of 9/10/12 (includes grass
December 1, 2013. Provided tour of property on 1/10/14. End cutting, snow removal & |5/2/12 / $175,000 /
of Ja 11/1/2010 1/18/2012]incidental repairs). 7/10/12 $165,000 N/A
DHMH disposal of Crownsville Hospital Center, Anne | Anne Arundel 544.0000 789,769
Arundel County, 544 acres improved w/ 66 buildings Ongoing maintenance by
Crownsville Road, DHMH confirmed on
15 |DHMH Crownsville, MD 9/10/12 (includes grass
Disposal is on hold pending potential re-zoning of property w/ cutting, snow removal &
Anne Arundel County. 7/1/04 11/18/2004 |incidental repairs). N/A N/A N/A
DHMH disposal of 24 +/- acres of Crownsville Hospital |Anne Arundel 24.0000 N/A
Center to Fairfield Nursing Home Ongoing maintenance by
Crownsville Road, DHMH confirmed on
16 |DHMH Crownsville, MD 9/10/12 (includes grass
Disposal on hold pending potential re-zoning of property w/ cutting, snow removal &
Anne Arundel County. Vacant land 4/27/2010|incidental repairs). N/A N/A N/A
DHMH transfer of 10.72 acres of Crownsville Hospital | Anne Arundel 10.7200 N/A
Center to MPT Ongoing maintenance by
17 |DHMH Crownsville Road, DHMH confirmed on
Crownsville, MD Vacant land 9/10/12 (includes grass
Disposal on hold pending agency securing funds for surveying  |requested by cutting, snow removal & |N/A - interagency
expense. MPT. 4/27/2010|incidental repairs). transfer N/A N/A
DHMH transfer of 48 acres of Crownsville Hospital Anne Arundel 48.0000 N/A
Center to SHA for 100" wide buffer on western boundary Ongoing maintenance by
Crownsville Road, DHMH confirmed on
18 |DHMH Crownsville, MD 9/10/12 (includes grass
Disposal on hold pending agency securing funds for surveying | Vacant land cutting, snow removal & |N/A - interagency
expense. requested by SHA. 4/27/2010|incidental repairs). transfer N/A N/A
DHMH transfer of 6 acres of vacant land @ Crownsville |Anne Arundel 6.0000 N/A
Hospital Center to MIEMSS, N/S 1600 Block Hawkins Ongoing maintenance by
19 |DHMH N/S 1600 Block Hawkins Road, Tax Map 44, Parcel 94 DHMH cpnfirmed on
Road, Crownsville, MD Vacant land 9/10/12 (includes grass
Disposal on hold pending agency securing funds for surveying  |requested by cutting, snow removal & |N/A - interagency
expense. MIEMSS. 8/20/2007 |incidental repairs). transfer N/A N/A
DHMH disposal of the Rosewood Hospital Center, Baltimore 178.0000 390,000 N/A - DGS
Rosewood Lane, Owings Mills, Baltimore County, 178 Ongoing maintenance by |involved in
20 |DHMH Rosewood Ln., Owings Mills, |acres plus buildings, Tax Map 58, Parcel 346 DHMH cpnfirmed on confiQeqtial
MD 9/10/12 (includes grass  |negotiations w/
DGS is negotiating w/ Stevenson University for the disposal of cutting, snow removal & |Stevenson
this property. 7/1/2009 12/23/2009 |incidental repairs). University. N/A N/A
DHMH disposal of 1500 Riverside Dr., Salisbury, Wicomico 1.0490 2,793
Wicomico County, est. 1.049 acres improved, Tax Map
47, Parcel 728 DHMH is in the process
21 |DHMH 1500 Riverside Dr., Salisbury, Vacancy of closing and relocating
MD Clearinghouse recommendation letter received late Sept. 2012.  |anticipated to the tenant from this
DGS previously advised by Tryko Partners they were interested |occur in Sept. Official agency  |facility. Oingoing
in acquiring this property which sits adjacent to the Pine Bluff ~ |2012. Confiming |request not yet maintenance by DHMH
property. Tryko advised DGS in Feb. 2013, they are no longer in |vacancy. received. confirmed on 9/10/12.  |N/A N/A N/A
DHMH disposal of Henryton Hospital Center, Henryton |Carroll 105.0800 N/A|This interagency transfer from DHMH to DNR is on hold
8000 Henryton Rd., Henryton, Road, 8000 Henryton Rd., Henryton, 105.08 acres, pending the d_emolition of the structures on site. _I_Demolitioq 8/9/12‘-‘opened
22 |DHMH MD Carroll County, Tax Map 79, Parcel 150 approval received from BPW on 5/1/13. Demolition to begin demolition request
5/28 or after. 12/1/13 - demolition nearly complete. Meeting to and interagency
be held w/ DN 10/1/1985| transfer file. N/A N/A N/A N/A
DJS, Disposal of 6606 East New Market Elwood Road, |Dorchester 0.4800 1,927
Hurlock, Dorchester County, .48 acres improved, Tax Letter of intent received 9/28/12 to purchase property in amount
6606 East New Market N . .
23 |DJs Elwood Road. Hurlock. MD Map 5, Parcel 30 of $25,000. 12/10/12 contract was forwarded to agency and Ongoing maintenance by
! ! purchaser for review. Purchaser has withdrawn offer to purchase DJS confirmed on 11/16/11 / $26,000 /
property. Coordinating w/ agency for further marketing efforts. 2005 7/29/2011)10/5/12. 11/2/11 $25,0000 $25,000.00




DGS Disposal Inventory
as of 2/6/14

Building Sq. Date of Property [Date Request Date of last Property
No. |Agency Street Address Project Description County Acreage Ft. Current Status Vacancy Sent to DGS Maintenance Date of Appraisal |Appraised Value |Final Sales Price
DJS disposal of 3119 Ferndale Ave., Baltimore, Baltimore 0.3599 3,148
. Baltimore City, .36 acres improved Tax Map 28, Block Clearinghouse review requested. Appraisal bid info. received
24 |DJS 3%19 Femdale Ave., Baltimore 8348, Lot 12ty ° i and forwarded to agency at end of Dec. 2012 w/ request for fund Ongoing maintenance by
City, MD ) S ' " )
source info. and confirmation to move forward. Still awaiting DJS confirmed on
response from agency. Received request to tour property in resp 2005 5/9/2012|10/5/12. N/A N/A N/A
DNR, transfer of .0316 acres of Gwynbrook W.M.A. to |Baltimore 0.0316 N/A
Baltimore County for upgrade of existing Gwynnbrook Vacant land,
Gwynnbrook Avenue Bridge, Avenue Bridge, Baltimore County Transfer on holding pen(_:li_ng cor_1firr_na1ion of _vvhic_h State agency requ_ested by
25 |DNR Baltimore County owns the property. Additional title info. received in early Jan. Baltimore County
2013, and forwarded to AG's office for review. Baltimore for upgrades to
County Real Estate Director has commited County assistance to |Gwynnbrook Ave.
resolv Bridge. 2/22/2011|N/A N/A N/A N/A
DNR disposal of 1.04 acres to the Town of North Beach, | Anne Arundel & 1.0400 N/A|Received check from Town of North Beach in early Dec. 2012 to
Marshland in the Town of Parcel A (.78 acres in Calvert & Anne Arundel Counties) | Calvert orde_r app_raisal for transfer of _prop_eny. ) _Second. appra.isal )
26 |DNR North Beach & Parcel B (.26 acres in Calvert County), AA County - received in March 2013. Review is anticipated in April 2013, Appraisals ordered,
Tax Map 84, Parcel 1 and Calvert County - Tax Map and BPW approval will be scheduled for disposal asap. Vacant land but not yet
200, Parcel 000 Legislative no (marsh land) 7/26/12|Marshland - N/A received. N/A N/A
MET disposal of former Tri-County Federal Savings Charles 16.7060 N/A
E/S Marshall Hall Rd., Bank of Waldorf property, 16.706 acres, East Catawba DGS entered into broker contract in Dec. 2012 for sale of this | Vacant land gifted
27 |MET Commuinity of Bryan's Road, |Subdivision, Charles County, Tax Map 5, Parcel 296, property on behalf of MET.  Broker contract finalized and to MET (not on Ongoing maintenance by
MD Lots 3-10 and Lots 18 - 25 plus 40 ft. right of way property has been listed. First offer received for property in May |DNR owned MET confirmed on $178,600 /
2013. Discussing offer an possible counter. Offer is $50K less |property list). 12/27/11|9/28/12. 3/20/12 / 3/1/12 |$208,000 N/A
MET disposal of former Griggs property, 14810 W. Old |Montgomery 16.0000 1,858
Baltimore Road Boyds, 16 acres improved, Montgomery
County, Tax Map DV62, Parcels P626, P562 & P668 Improved property
gifted to MET (not
28 |MET W. Old Baltimore Road ) on DNR o_wned
Boyds, 12/7/12 forwarded draft contract for review by Montgomery property list).
County AG and delivered legislative notification letter for sale of |House was vacant
property. In contract negotiations w/ Montgomery County. and abandoned Ongoing maintenance by
Contract negotiations completed in May 2013. County board when gifted to MET confirmed on $365,000 /
approved ¢ MET in 2011. 1/27/12|9/28/12. 5/9/12 | 5/4/12 $375,000 N/A
MET disposal of former Posey property, 11.2242 acres, |Charles 11.2242 N/A
Indian Head, Charles County, Tax Map 11, Parcels 213, Dec. 2012 verifying w/ AG's office whether title problems have |Vacant land gifted
Parcels 1, 2 & 3, Knott . . . .
29 |MET Subdivision, W. Glymont 373 & 417 been resolved w/ this property, and disposal can move forward. |to MET (not on Ongoing maintenance by
T Met w/ MET in Sept. 2013 to review title problems, and discuss |DNR owned MET confirmed on 7124112 | $328,000 /
a path forward to resolving them. Additional title work to be re |property list). 11/10/11|9/28/12. 7/20/12 $250,000 N/A
MET disposal to Baltimore County, Falls Rd. & Indian |Baltimore 18.8000 N/A |Clearinghouse recommendation letter received in early Dec.
Falls Rd. & Indian Head Rd Head Rd., 18.8 acres, Baltimore County, Tax Map 69, 2012 for this property. BPW approved property as surplus on Vacant land gifted
30 |MET Baltimo;e County " |Parcels 593,1255, 1256 and 1284 3/6/13. Completing legislative notification and will submit final |to MET (not on Ongoing maintenance by | Appraisals ordered,
BPW approval request for disposal asap. AG's are reviewing DNR owned MET confirmed on but not yet
whether property list). 8/9/12|9/28/12. received. N/A N/A
BPW / MHT sale to Manus McGarvey's Saloon, Ltd., 10 |Anne Arundel ? 1,230
Market Space, Annapolis, Anne Arundel County, 1,230 Current lessee Manus
. sf, Tax Map 052 A, Grid 14, Parcel 1016 Received request from current lessee to acquire this property Property is McGarvey's Saloon is
31 |MHT 10 Market Space, Annapolis, ’ located adjacent to Manus McGarvey's Saloon in Annapolis. occupied by lessee responsible for
MD - . . . .
Lessee has made significant improvements to this property Manus maintenance. Ongoing
during the lease term. Performing initial title review to verify McGarvey's maintenance per lease
which Stat Saloon. 9/13/13|requirements. N/A N/A N/A
$834,000 (Note -
value of County
property exchanged
was $82,0000 for
20 acre
Armory is in use unimproved parcel;
32 |MILITARY 1‘: W. Hawthorne Dr., La for 30 months $377,000 for
Plata, MD from July 1, 2012, exclusive use
per lease back sewer line to
Military Dept., Disposal of La Plata Armory in exchange agreement during property; and
for land swap w/ Charles County, 14 W. Hawthorne Dr, Land exchange completed including disposal of La Plata construction of the Ongoing maintenance $375,000 for 30
La Plata, Charles County, 3.14 acres improved, Tax Map Armory. Recorded deed received in Aug. 2012. Coordinating |new armory confirmed by Military on $1,670,000 / month leaseback
108, Parcel 5 Charles 3.1400 33,175|w/ title company for title insurance policty. facility. 12/15/11|9/10/12. 3/2/12 | 3/21/12 |$986,400 period)
Military Dept., disposal of Elkton Armory, 101 Railroad |Cecil 1.1200 20,453
33 |MILITARY 101 Railroad Avenue, Elkton, |Avenue, Elkton, Cecil County, 1.12 acres improved, Tax Armory is in use, Ogoing maintenance

MD

Map 310, Parcel 1449

Disposal on hold pending notification by Military.

while disposal is
pending.

2/10/12

confirmed by Military on
9/10/12.

N/A

N/A

N/A




DGS Disposal Inventory
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Building Sq. Date of Property [Date Request Date of last Property
No. |Agency Street Address Project Description County Acreage Ft. Current Status Vacancy Sent to DGS Maintenance Date of Appraisal |Appraised Value |Final Sales Price

Military Dept. disposal of Crisfield Armory, Main Street, |Somerset 1.6200 21,517 Armory vacated in

Crisfield, Somerset County, 1.62 acres improved, Tax 2008 and

Map 103, Parcel 1495 subsequently

34 |MILITARY Main Street, Crisfield, MD City of Crisfield did not have money to acquire property in 2009. |leased to City of Maintenance provided
City has been leasing property since 2008, and discussions are  |Crisfield by current tenant 9/22/08 / $325,000 /
under way for a long term lease or sale w/ a reversionary clause. [beginning in 2008 confirmed by Military on |9/29/08 / $1,525,000 /
Received Clearinghouse recommendation letter week of 4/8/ to present. 4/1/08/9/10/12. 2/26/09 $675,000 N/A

Military Dept., disposal of Chestertown Armory, 509 Kent 3.5000 28,042

Cross St, Chestertown, Kent County, 3.5 acres improved,

Tax Map 44, Parcel 170 Sale price was
federal debt
balance owed on
property (estimated
to be $247,632.46 -

35 |MILITARY 509 Cross St., Chestertown, $273.249.64
MD .
depending upon
the date of
Executed deed received in Dec. 2012, awaiting settlement settlement). Note -
coordination. Settlement scheduled for 2/14/13. Recorded deed federal debt
received in March 2013. Request received from MHT to ensure Ogoing maintenance balance reduced by
historic easement process is completed. Confirmed for MHT confirmed by Military on $2,146,000 / $4,269.53 each
and Military mid-2008 1/3/07|9/10/12. 2/8/07 / 3/12/07 |$2,540,000 month.

Military Dept., disposal of Towson Armory, 307 Baltimore 1.0000 22,442

Washington Ave., Towson, Baltimore County, 1 acre Appraisal order is

improved, Tax Map 70A, Parcel 276 on hold pending

36 |MILITARY 307 Washington Ave., Archives Dept. expressed interest in this property, but MHT walk-thru of
Towson, MD. determined in Aug. 2012 it is not suitable for their needs. site and MHT
Baltimore County confirmed in Sept. 2012 they are not interested | Armory is in use, Ogoing maintenance confirmation on
in property. Working through Clearinghouse requirements while disposal is confirmed by Military on |scope of historic
before appraisal pending. 2/15/12|9/10/12. easement. N/A N/A
Military Dept., disposal of Pikesville Armory, Baltimore 14.0000 137,020
Reisterstown Road, Baltimore County, 14 acres Armory is in use
37 |MILITARY Reisterstown Road, Pikesville, |improved w/ 7 buildings, Tax Map 78, Parcel 222 and disposal is not
MD needed until 2014, Ogoing maintenance
Disposal on hold pending notification by Military. Military when vacancy is confirmed by Military on
needs to use this facility during the Dundalk Armory renovations. |planned. 2/15/12]9/10/12. N/A N/A N/A
Military Dept., disposal of Ellicott City Armory, 4244 Howard 6.1700 28,000
Montgomery Rd, Ellicott City, Howard County, 6.170 DGS is exploring a potential land swap with Howard County Armory is in use
38 |MILITARY 4244 Montgomery Road, acres improved, Tax Map 24, Parcel 312 government. Meeting held in March 2013 to discuss land swap |and disposal is not
Ellicott City, MD and search for land in Howard County for new readiness center. |needed until 2017, Ogoing maintenance
DGS is reviewing State land holdings in Howard County, to when vacancy is confirmed by Military on
determine if t planned. 2/14/12|9/10/12. N/A N/A N/A
Military Dept., disposal of Catonsville Armory, 130 Baltimore 0.8780 20,148
Mellor Ave, Catonsville, Baltimore County, .878 acre Armory is in use
130 Mellor Ave., Catonsville, |improved, Tax Map 101, Parcel 302 and disposal is not
39 [MILITARY MD needed until 2017, Ogoing maintenance
when vacancy is confirmed by Military on
Disposal is on hold pending notification by Military. planned. 2/14/12|9/10/12. N/A N/A N/A
MD School for the Deaf, fee simple conveyance and Frederick 0.7770 N/A
easements to SHA, .135 acres perpetual drainage DGS is coordinating this interagency transfer with MSD and
40 MD School for the |MD School for the Deaf, easement, .189 acres revertible slope easement, 2.156 SHA. DGS requested an updated Clearinghouse Vacant land
Deaf Frederick campus acres temporary construction easement, .777 acres fee recommendation in Nov. 2012, as recommendation had expired |requested by SHA
simple, Frederick campus, Frederick County, Tax M due to delay in MSD forwarding request to DGS. Transfer for road
approved on 7/24/ BPW agenda. Need improvements. 11/10/11|N/A 3/9/2004 $316,122.00|N/A
MD School for the Deaf, sale to Foulger-Pratt Frederick 1.0000 N/A |Received request from developer to acquire a small parcel of
MD School for the | MD School for the Deaf, Devel(?pment, (est. less thgn 1 acre) 101 Clarke Place, MD‘S‘chool fqr the Deaf property. School is in agreement
41 . Frederick Campus, Frederick County, Tax Map 418, awaiting official request letter from School to move forward.
Deaf Frederick campus . L .
parcel 0053A Followed up w/ developer in early January. Awaiting instruction
letter fr Vacant land 8/28/13|N/A N/A N/A N/A
DPSCS Transfer to MSP of 3 acres south east of US Rt. |Howard 3.0000 N/A|Conference call held in early November regarding this
22 |PUBLIC SAFETY south east of US Rt. 1 and MD |1 and MD 175, Howard County interagency transfer. DGS AG's office is preparing transfer
175, Jessup, MD agreement. BPW approval received on 6/12/13. Need copy of
recorded deed. Vacant land 4/13/11|N/A N/A N/A N/A
23 |PUBLIC SAFETY south east of US Rt. 1 and MD |DPSCS Transfer to SHA of 3 acres south east of US Rt. |Howard 3.0000 N/A|Approval received at 3/6/13 BPW agenda to transfer property.
175, Jessup, MD 1 and MD 175, Howard County Deed forwarded to SHA for review. Vacant land 4/13/11|N/A N/A N/A N/A




DGS Disposal Inventory
as of 2/6/14
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DPSCS transfer to MTA, 301 N. Calverton St., Baltimore | Baltimore City 2.3600 N/A|DGS is coordinating this interagency transfer to MTA for the red-
301 N. Calverton St City, 2.36 improved acres, Tax Map 20, Sec. 23, Block line light rail project_. Building will be demolished. Mee_ting ) )
44 |PUBLIC SAFETY Baltirnlore City MD” 2209, Lot 3 held on 9/20/13 to discuss land swap of SHA Brooklandville Ongoing maintenance
' property for this parcel. Clearinghouse request sent, and Property vacated confirmed by Public
working in 2010. 1/19/12 | Safety on 10/5/12. N/A N/A N/A
BPW disposal to St. Mary's County Board of Education |St. Mary's 1.0520 N/A
of 37818 New Market Turner Rd, Mechanicsville, St. Awaiting completion of settlement and receipt of copy of
45 VETERANS 37818 New M_arke_t Turner Mary's County, 1.052 acres, Tax Map 4, Parcel 477 recordedgdeedp Per item approved on 11/6/1ps, senlsr)];ent for
AFFAIRS Road, Mechanicsville, MD this property was extended to 2/28/14. Settlement documents Structure to be 9/5/11 / $90,000 /
submitted to County for settlement to occur by end of February. 6/1/09 12/8/08|demolished by County ~ |9/28/11 $80,000 $80,000.00
Acres Sq Ft
TOTAL: 1165.2751] 1,843,316




StateStat Template: Reporting January 21, 2014

DGS: Security

Overtime TWO-WEEK REPORTING PERIODS FY 2013
12/10/2013 12/24/2013 1/7/2014 1/21/2014 % Change Average Minimum Maximum Total Target

Annapolis Complex
Court 0 0 0 0 0.0% 0.0 0.0 14 42.8
Sick Leave 140.8 16 48.5 75.1 54.8% 12.8 12.8 265 5090.3
Special Circumstances 0 11.5 14.3 0 -100.0% 0.0 0.0 580.3 3168.5
Vacancy/PINS 41.5 8 34 78.5 130.9% 0.0 0.0 215.3 1603.9
Late Report/Late Relief 0.5 2.3 0.2 5.6 2700.0% 0.1 0.1 12.2 152.2
Reimbursable 0 0 0 0 0.0% 0.0 0.0 128 444.8
Reimbursable Dollars $0.00 $0.00 $0.00 $0.00 0.0% $0.00 $0.00 $2,677.64 $11,188.00
Training 16 0 0 0 0.0% 0.0 0.0 56 343.5
Other 27.8 50 58.5 32.8 -43.9% 0.0 0.0 725 697.1
TOTAL 226.6 87.8 155.5 192 23.5% 53.3 53.3 823.4 11543.1

Baltimore Complex 0.0
Court 4 0 4 4 0.0% 0.0 0.0 12.3 91.3
Sick Leave 104 117.5 152 154 1.3% 85.5 85.5 356 7632.8
Special Circumstances 0 8 0 0 0.0% 0.0 0.0 904.8 1317.3
Vacancy/PINS 0 8 16 8 -50.0% 0.0 0.0 196 1566.4
Late Report/Late Relief 4.7 0 0.5 0.5 0.0% 0.0 0.0 35 156.2
Reimbursable 104 184 184.5 238.8 29.4% 0.0 0.0 238.8 1136.5
Reimbursable Dollars $2,232.84 $3,607.60 $2,319.84 $4,469.28 92.7% 0.0 $0.00 $4,469.28 $28,567.78
Training 0 0 0 0 0.0% 0.0 0.0 89.5 479.3
Other 0 16.5 4.5 41.6 824.4% 0.0 0.0 200.5 1545.0
TOTAL 216.7 334 361.5 446.9 23.6% 152.0 152.0 1165.3 13373.0
TOTAL MCP 443.3 421.8 517 638.9 23.6% 230.2 230.2 1853.4 25466.9
0.0
c MONTHLY REPORTING PERIODS Fiscal Year To Date
ameras Oct-13 Nov-13 Dec-13 Jan-14 % Change Average Minimum Maximum Total Target

Annapolis Complex
Total Cameras 216 216 216 216 0.0% 216 216 216 216
Fully Operable 216 216 216 216 0.0% 216 216 216 216
Inoperable 0 0 0 0 0.0% 0 0 0 0
Mis-labeled 0 0 0 0 0.0% 0 0 0 0
View Problems 0 0 0 0 0.0% 0 0 0 0

Baltimore Complex
Total Cameras 119 119 119 119 0.0% 119 119 119 119
Fully Operable 119 119 119 119 0.0% 119 119 119 119
Inoperable 0 0 0 0 0.0% 0 0 0 0
Mis-labeled 0 0 0 0 0.0% 0 0 0 0
View Problems 0 0 0 0 0.0% 0 0 0 0




@l DGS: Security

-
MARYLAND StateStat Template: Reporting January 21, 2014
id Fiscal Year To Date
Incidents Oct-13 Nov-13 Dec-13 Jan-14 % Change Average Minimum Maximum Total Target
Annapolis Complex
Total Incidents 0 2 2 1 -50.0% 2 0 7 40
Thefts 0 2 1 1 0.0% 2 0 7 32
Thefts from M/V 0 0 0 0 0.0% 0 0 0 0
Security Threat Incidents 0 0 0 0 0.0% 0 0 1 1
Assault 0 0 0 0 0.0% 0 0 0 0
Destruction of Property 0 0 1 0 -100.0% 0 0 3 8
Total Enforcement Actions 4 5 2 2 0.0% 2 0 5 33
Arrests 0 1 0 1 100.0% 0 0 1 3
Field Interviews 4 4 1 0 -100.0% 1 0 4 24
Warrants Served 0 0 1 0 -100.0% 0 0 1 4
Escorts 0 0 0 1 100.0% 0 0 1 2
Baltimore Complex Oct-13 Nov-13 Dec-13 Jan-14
Total Incidents 5 2 0 4 100.0% 4 0 13 80
Thefts 2 1 0 2 100.0% 2 0 7 45
Thefts from M/V 0 0 0 1 0.0% 1 0 5 13
Security Threat Incidents 0 0 0 0 0.0% 0 0 5 9
Assault 1 0 0 0 0.0% 0 0 2 8
Destruction of Property 2 1 0 1 100.0% 0 0 2 6
Total Enforcement Actions 54 27 35 35 0.0% 38 17 72 727
Arrests 0 0 0 0 0.0% 1 0 2 11
Field Interviews 2 2 2 0 -100.0% 1 0 4 19
Warrants Served 52 25 33 35 6.1% 37 15 68 695
Escorts 0 0 0 0 0.0% 0 0 1 2
Traffic Ent Fiscal Year To Date
raffic Enforcement Oct-13 Nov-13 Dec-13 Jan-14 Change Average Minimum Maximum Total Target
Annapolis Complex
Moving Citations 0 0 0 0 0.0% 2 0 10 33
$ Fines Levied $0.00 $0.00 $0.00 $0.00 0.0% $148.42 $0.00 $670.00 $2,820.00
Parking Citations 32 21 4 5 25.0% 11 0 43 213
$ Fines Levied $1,400.00 $1,190.00 $240.00 $300.00 25.0% $647.89 $0.00 $2,610.00 $12,310.00
Warnings Issued 9 0 4 10 150.0% 10 0 32 183
Baltimore Complex
Moving Citations 8 3 4 8 100.0% 5 0 14 88
$ Fines Levied $1,020.00 $430.00 $140.00 $960.00 585.7% $376.32 $0.00 $1,200.00 $7,150.00
Parking Citations 1 0 1 1 0.0% 2 0 9 40
$ Fines Levied $65.00 $0.00 $60.00 $50.00 -16.7% $114.47 $0.00 $480.00 $2,175.00
Warnings Issued 3 2 6 19 216.7% 5 0 19 86
Fiscal Year To Date
Prox Cards — -
Oct-13 Nov-13 Dec-13 Jan-14 Change Average Minimum Maximum Total Target
Total Inventory 134282 135202 135962 136660 0.5% 128440 119287 136660 136660
Issued 920 760 698 1577 125.9% 997 698 1577 1577
Returned 528 645 506 817 61.5% 676 485 1076 1076
Seized-Violations 0 12 0 1 100.0% 1 0 12 12
Seized-Other 0 0 0 0 0.0% 0 0 0 0
Lost Cards 45 34 41 71 73.2% 50 31 73 73
Total Lost Card Fees $2,650.00 $2,000.00 $2,150.00 $4,000.00 86.0% $2,781.58 $1,650.00 $4,200.00 $4,200.00
$50 40 31 39 62 59.0% 45 29 62 62
$100 4 2 2 9 350.0% 4 0 11 11
$250 1 1 0 0 0.0% 1 0 2 2




